

Change Order Log with Detail

Timberline Construction

Date: 7/1/2005

03-002 Clackamas Office Park #4

<i>Extra</i>	<i>Cost Code</i>	<i>Cat</i>	<i>Description</i>	<i>Cost Estimate</i>	<i>Price</i>
Change Order 1 5/22/2001 Extended use of Temporary power Approved					
4	Extended use of temporary power	5/22/2001		2,642.00	2,906.20
	Additional cost of temporary power beyond reasonable period.				
	1-510		Temporary Utilities	2,642.00	2,642.00
			Profit		132.10
			Overhead		132.10
Change Order 1 Extended use of Temporary power totals				2,642.00	2,906.20
Change Order 2 4/2/2004 Approved					
9	Painting of exposed sprinkler pipe.	5/21/2001		1,250.00	1,375.00
	Painting of exposed sprinkler pipe in common storage area.				
	9-920		Painting - Interior	1,250.00	1,250.00
			Profit		62.50
			Overhead		62.50
Change Order 2 totals				1,250.00	1,375.00
Change Order 3 5/28/2001 Approved Requests 5 , 7 , 8 Approved					
5	Removal of trees not included on C-2 drawings	5/14/2001		10,214.00	11,235.40
	Remove trees @ NW corner for lot.				
	2-220		Excavate & Backfill	10,214.00	10,214.00
			Profit		510.70
			Overhead		510.70
7	Site electrical conduit	5/28/2001		4,929.00	5,421.90
	Furnish and install site electrical conduit to UP&L req. for service to the building.				
	16-100		Electrical Sub	4,809.00	4,809.00
	1-040		Supervision	120.00	120.00
			Profit		246.45
			Overhead		246.45
8	Addition of 31 isolation valves	5/29/2001		985.00	1,083.50
	Addition of 31 isolation valves.				
	15-400		Plumbing	985.00	985.00
			Profit		49.25
			Overhead		49.25
Change Order 3 Approved Requests 5 , 7 , 8 totals				16,128.00	17,740.80
03-002 Clackamas Office Park #4 totals				20,020.00	22,022.00
Report totals				20,020.00	22,022.00