

# Change Request Log

Timberline Construction

February 09, 2006

Number	Date	Description	Amount	Status	Change Order
03-002 Clackamas Office Park #4					
1	5/11/01	Change circuit on fixtures in vestibule	467.50	Submitted	
2	5/14/01	Additional Sidewalks	1,045.00	Submitted	
3	5/15/01	Additional sills @ main entrance.	18,018.00	Submitted	
4	5/22/01	Extended use of temporary power	2,906.20	Approved	1
5	5/14/01	Removal of trees not included on C-2 drawings	11,235.40 **	Approved/Released	3
6	5/18/01	Change hardware in main conference room	537.90	Potential	
7	5/28/01	Site electrical conduit	5,421.90 **	Approved/Released	3
8	5/29/01	Addition of 31 isolation valves	1,083.50 **	Approved/Released	3
9	5/21/01	Painting of exposed sprinkler pipe.	1,375.00	Approved	2
10	5/28/01	Upgrade networking system	6,600.00	Approved	4
11	5/28/01	Incorrect Mix of Concrete	3,850.00	Approved	5
12	5/29/01	Double thickness of drywall	*	Approved	6
13	5/29/01	Add bicycle enclosure off back entrance way	1,485.00	Approved	6

\* This is an internal change.

\*\* This approved price amount has not yet updated accounting approved and revised contract amounts, but is included in the approved and revised contract amounts in the Contract Summary below.

Original Contract Amount:	831,930.00
Approved Contract Changes:	33,957.00
Revised Contract Amount:	865,887.00
Pending Contract Changes:	20,068.40