



**Master Builders**

158 Mine Lake Court  
Suite 102  
Raleigh NC 27615  
919-554-7597

License:

# Change Order

Order#: 2

Order Date: 12/20/2006

To: Sam & Ellen Waddell  
5 Easton Court  
Durham NC 27705

Project: 7  
Waddell Job  
445 Clear Meadow Court  
Raleigh NC 27615

The contractor agrees to perform and the owner agrees to pay for the following changes to this contract.

Plans Attached

Ordered By: 5 Jeff Phillips

Customer Order: 0101001

Specifications Attached

Description of Work	Amount
Final Tile Selection for Master Bath Tile selected for floor to be National Slate, 6" x 12" (lay in running bond pattern), color to be Nutmeg, Grout to be NCC "Chocolate". Bathroom to receive wood base as scheduled.	1,158.96

Notes

Negative changes will lower the overall contract price requiring no additional payment by owner.

Requested Amount of Change

1,158.96

The original Contract Sum was _____	1,210,500.92
Net change by previous Change Orders _____	0.00
The Contract Sum prior to this Change Order _____	1,210,500.92
The Contract Sum will be changed by this Change Order _____	1,158.96
The new Contract Sum including this Change Order will be _____	1,211,659.88
The Contract Time will be changed by _____	0 Days

Owner: \_\_\_\_\_ Date: \_\_\_\_\_

Contractor: \_\_\_\_\_ Date: \_\_\_\_\_