



Master Builders

158 Mine Lake Court
Suite 102
Raleigh NC 27615
919-554-7597

License:

Subcontract Change Order

Contract #: 1566

Change#: 2

Order Date: 12/20/2006

To: Majestic Tile & Carpet
405 Oakhall Drive
Holly Springs NC 27540

Project: 7
Waddell Job
445 Clear Meadow Court
Raleigh NC 27615

You are hereby directed to make the following changes to the subcontract(s) listed below.

Plans Attached

Specifications Attached

Description of work	Amount
Final Tile Selection for Master Bath Tile selected for floor to be National Slate, 6" x 12" (lay in running bond pattern), color to be Nutmeg, Grout to be NCC "Chocolate". Bathroom to receive wood base as scheduled.	878.00

Notes

Amount of Change

878.00

The original Contract Sum was _____	3,000.00
Net change by previous Change Orders _____	0.00
The Contract Sum prior to this Change Order _____	3,000.00
The Contract Sum will be changed by this Change Order _____	878.00
The new Contract Sum including this Change Order will be _____	3,878.00

Owner: _____ Date: _____

Contractor: _____ Date: _____