

Timberline Construction

P.O. Box 728
Beaverton, OR 97006
Ph : (503) 690-6775

Change Order

Project:
03-002 Clackamas Office Park #4
27540 SE 82nd Avenue
Portland, OR 97222

Change Order: 6
Date: 6/7/2005
Architect's Project:

To Contractor:
Timberline Construction
P.O. Box 728
Beaverton, OR 97006

The Contract is changed as follows:

Double thickness of drywall

12 Double thickness of drywall	\$1,485.00
13 Add bicycle enclosure off back entrance way	\$1,485.00
Total:	<u>\$2,970.00</u>

The original Contract Amount was	\$831,930.00
Net change by previously authorized Change Orders	\$14,731.20
The Contract Amount prior to this Change Order was	\$846,661.20
The Contract will be increased by this Change Order in the amount of	\$2,970.00
The new Contract Amount including this Change Order will be	\$849,631.20
The Contract Time will be unchanged.	
The date of Substantial Completion as of the date of this Change Order therefore is	

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACT AND OWNER.

ARCHITECT	Timberline Construction CONTRACTOR P.O. Box 728 Beaverton, OR 97006	OWNER
(Signature)	(Signature)	(Signature)
By	By	By
Date	Date	Date