

Comm-Spec
15195 NW Greenbrier Parkway
Beaverton, OR 97006-5701

Change Order

Project:
02-ME001 Tri Tech Lab
5555 Tri Tech Lane
Beaverton, OR 97006

Change Order: 1

Date: 5/28/2004

Architect's Project:

To Contractor:
Comm-Spec
15195 NW Greenbrier Parkway
Beaverton, OR 97006-5701

The Contract is changed as follows:

| | |
|-------------------|------------|
| Insulate Ductwork | \$1,344.00 |
|-------------------|------------|

| | |
|--|--------------|
| The original Contract Amount was | \$146,000.00 |
| Net change by previously authorized Change Orders | \$0.00 |
| The Contract Amount prior to this Change Order was | \$146,000.00 |
| The Contract will be increased by this Change Order in the amount of | \$1,344.00 |
| The new Contract Amount including this Change Order will be | \$147,344.00 |

The Contract Time will be unchanged.
The date of Substantial Completion as of the date of this Change Order therefore is

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACT AND OWNER.

MWA Design
ARCHITECT
4343 Orchard Street
Portland, OR 93833

Comm-Spec
CONTRACTOR
15195 NW Greenbrier Parkway
Beaverton, OR 97006-5701

OWNER

(Signature)

(Signature)

(Signature)

By

By

By

Date

Date

Date