

Change Order Log with Detail

Comm-Spec

Date: 12/13/2006

02-ME001 Tri Tech Lab

Project Manager: Pete Brown

<i>Extra</i>	<i>Cost Code</i>	<i>Cat</i>	<i>Description</i>	<i>Comm CO</i>	<i>Cost Estimate</i>	<i>Price</i>
Change Order 1 5/28/2004 Insulate Ductwork Approved						
2 Insulate ductwork	4/29/2004				1,210.00	1,344.00
Insulate additional ductwork leading to new reception/lobby area. See attached Work order for additional details.						
	15-500		Insulation		855.00	855.00
	15-500		Shop Labor and Delivery		155.00	155.00
	15-990		Field Labor		200.00	200.00
			Profit and Overhead			134.00
Change Order 1 Insulate Ductwork totals					1,210.00	1,344.00
02-ME001 Tri Tech Lab totals					1,210.00	1,344.00
Report totals					1,210.00	1,344.00