

Comm-Spec

15195 NW Greenbrier Parkway  
Beaverton, OR 97006-5701

**Change Request**

To: Starks General Contracting (Po

Number: 4

Date: 5/18/04

Job: 02-ME001 Tri Tech Lab

Phone: 503-456-7890

Description: HVAC changes per modified plan

We are pleased to offer the following specifications and pricing to make the following changes:

HVAC modifications per modified plan (by owner). In addition, one (1) additional louver added to serve the boiler room.

The total amount to provide this work is ..... \$4,031.50

The schedule is not affected by this change.

If you have any questions, please contact me at .

Submitted by: Timberline Mechanical (Portlan

Approved by: \_\_\_\_\_

Date: \_\_\_\_\_

Cc: