Subcontract Log

Cost
Code Cat

03-001 NW Food Warehouse

01001-01 Plumbing Committed  Kingston Plumbing
1 Plumbing 15-400 S
CO#: 1 7/14/2000
Inv: 039622 10% complete billing
Inv: 049616 25% complete billing
Check: 24417 4/25/2001 039622
Check: 24428 5/10/2001 049616
01001-01 Plumbing Totals

01001-02 Tile Flooring Committed Dallas Tile & Carpet
1 Resilient Tile Flooring 9-660 S
01001-02 Tile Flooring Totals

01001-03 HVAC Systems Committed  Jackson Heating & A/C

1 HVAC 15-500 S
Co#: 1 6/29/2000

01001-03 HVAC Systems Totals

01001-04 Fire Protection Committed  Sprinkler Contractors

1 Fire Protection 15-300 S
COo#: 1 6/29/2000

01001-04 Fire Protection Totals
01001-05 Refrigeration Committed  Barth Electric
1 Refrigeration 15-650 S
01001-05 Refrigeration Totals

01001-06 Electrical Committed  A-1 Electric Company

1 Electrical Subcontracts 16-100 S
CO#: 1 6/29/2000
CO#: 2 7/14/2000
Inv: 049610 10% complete billing
Check: 24426 5/10/2001 049610

01001-06 Electrical Totals
01001-08 Exterior Signage Committed  Bronson Signs
1 Exterior Signs 10-430 S
01001-08 Exterior Signage Totals
01001-09 Painting Committed  Beaverton Painting
1 Painting - Exterior 9-910 S
2 Painting - Interior 9-920
01001-09 Painting Totals

01001-10 Landscaping Committed  Northwest Landscaping

1 Landscaping 2-900 S
Co#: 1 6/29/2000
CO#: 2 7/14/2000

Inv: 95163 Landscaping

01001-10 Landscaping Totals

NW Food Warehouse Totals

Amount

88,015.44
-2,500.00

Invoiced
Amount

8,801.50
13,200.00

Timberline Construction

February 09, 2006

Retained Paid
Amount Amount

880.15
1,320.00
7,921.35
4,500.00

85,515.44

134.400.00

22,001.50

2,200.15 12,421.35

134,400.00

177.065.00
800.00

177,865.00

54,600.00
750.00

55,350.00

76,360.00

76,360.00

82,500.00
1,250.00
-1,500.00

8,250.00

825.00
5,197.50

82,250.00

30.000.00

8,250.00

825.00 5,197.50

30,000.00

4,320.00
600.00

4,920.00

3.250.00
6,500.00
-900.00

4,500.00

450.00

8,850.00

4,500.00

450.00

655,510.44

34,751.50

3,475.15 17,618.85



