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1999 Layout Layout
2000 Excavation and Backfill Excavation and Backfill
2100 Footings form Footings form
2150 Foundation form Foundation form
2200 Slab form Slab form
2150.2 Foundation Inspection Foundation Inspection
2300 Termite Protection Termite Protection
2150.5 Foundation pour/pump Foundation pour/pump
3110 Floor Framing Floor Framing
3600 Plumbing Rough-In Plumbing Rough-In
3600.2 Inspection- Plumbing rough-i Inspection- Plumbing rough-in
3120 Partition and Wall Framing Partition and Wall Framing
3130 Roof Framing Roof Framing
3100.2 Framing Inspection Framing Inspection
3600.5 Plumbing top-out Plumbing top-out
3600.6 Inspection Plumbing top-out Inspection Plumbing top-out
3800 HVAC Rough-In HVAC Rough-In
3400 Concrete Concrete
3500 Rough Sheet Metal Rough Sheet Metal
4000 Roofing Roofing
4800 Siding Siding
4820 Exterior Trim Exterior Trim
3700 Electrical Rough-In Electrical Rough-In
3755 Security System Rough-In Security System Rough-In
3760 TV, Phone, Cable Rough-In TV, Phone, Cable Rough-In
3761 Inspection electrical Inspection electrical
4110 Chimney Chimney
4120 Fireplace Fireplace
4400 Gutters Gutters
4510 Windows Windows
4540 Exterior Doors Exterior Doors
4570 Garage Door Garage Door
4700 Insulation Insulation
4700.2 Inspection insulation Inspection insulation
6105 Finish Grade Finish Grade
4825 Decks/ Rear Porches Decks/ Rear Porches
4900 Exterior Painting Exterior Painting
5000 Drywall Drywall
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5200 Trim Carpentry
5210 Interior Doors
5910 Interior Paint
5400 Cabinets and Vanities
5420 Countertops
5300 Ceramic Tile
5500 Appliances
5600 Finish Plumbing
5950 Mirrors
5960 Shower Enclosures & Bath A
5130 Carpeting
5700 Finish Electrical
5725 Light Fixtures
5760 TV, Phone, & Cable Finish
5800 Finish HVAC
6150 Walks (Concrete & Pavers) Walks (Concrete & Pavers)
6200 Driveway Contract Total Driveway Contract Total
6310 Patio Patio
6100 Landscaping Landscaping
6000 Building Clean-Up
6400 Walk-Through
7000 CO - Certificate of Occupancy
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Trim Carpentry
Interior Doors

Interior Paint
Cabinets and Vanities

Countertops
Ceramic Tile

Appliances
Finish Plumbing

Mirrors
Shower Enclosures & Bath Acc

Carpeting
Finish Electrical

Light Fixtures
TV, Phone, & Cable Finish

Finish HVAC

Building Clean-Up
Walk-Through

CO - Certificate of Occupancy


