
Labor Status Comm-Spec December 13, 2006
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02-EL001  Thriftmart Store #334

16-031 Wiremold  15  110 -95 100.00  110C

16-351 Loadcenters & Panels  419  80  339  339 19.09  419C

16-355 Transformers & Capacitors  27  27  27  27

16-401 Copper Wire  282  282  282  282

16-601 Light Fixtures  558  558  558  558

16-701 Switches  6  6  6  6

16-800 Special Systems  110  110  110  110

16-023 PVC Conduit  968  530  438  438 54.75  968C

 2,385  720  1,760  1,760 -95 2,480

Thriftmart Store #334 Totals  2,385  720  1,760  1,760 -95 2,480

E = Percent Complete was entered for the cost code

C = Percent Complete was calculated


